

VIA: (SPECIFY AIR OR SEA POUCH)

DISPATCH NO.

~~SECRET~~  
CLASSIFICATION

DATE: 5 December 1956

TO : Chief, KUCLUB

FROM : Chief, [ ]

SUBJECT: GENERAL— Engineering/Administrative

SPECIFIC— Report of Contractual Matters - [ ]

REFERENCE: A. DIR 49763

B. DIR 46569

C. [ ]

Document No.

No change in Class. ☐

Date Received For: TS S

18 OCT 1972

25X1A6B

25X1

ACTION REQUIRED: This dispatch is for your information and action to properly charge expenditures as required under [ ]

25X1

1. With the exception of the security fence lighting at the [ ] Receiver and Transmitter sites, all work authorized in ref. A and B has been accomplished. The final costs were considerably under the original estimates which were obtained informally and, under the circumstances, quite hastily.

2. The attached floor plan of the receiver site incorporates the structural changes resulting from the work of the contractor [ ] In addition, for your information, present and planned room assignments are noted.

25X1A9A

3. The individual contracts and costs are itemized as follows:

- \* A. [ ] R Site Building Modifications - [ ] est. \$2,000)
- \* B. [ ] 2 ea 40 KW Converters - [ ] est. \$9,000)
- \* C. [ ] 4 ea 10 KW Converters - [ ] est. \$6,000)
- D. [ ] Security Fence R Site - [ ] est. \$4,000)
- E. [ ] Security Fence T Site - [ ] (est. \$4,500)
- \* Contract attached TOTAL - [ ]

TOTAL - \$ 17,076.11

25X1A6A

OFFICIAL RECORD COPY

~~SECRET~~

25X1A6C

Page 2

5 December 1956


4. The costs of the security fence lighting will be reported in later correspondence.



25X1A9A

JHS/PCL:hfp

Distribution:

- 3 - KUCLUB W/attms
- 2 - 
- 2 - File

25X1A6B

~~SECRET~~